

PP8 CY 2023 CRP – ECIP Calendar

Activity	Hospital Tasks	HSCRC/CRISP Tasks	CMS Tasks
Care Partner Vetting to determine eligibility for participate	4/3/23 to CRISP (<i>provider participation July through December 2023</i>)	4/17/23 to CMS	6/15/23 inform CRISP of vetting results
	8/31/23 to CRISP (<i>provider participation CY 2024</i>)	9/15/23 to CMS	12/15/23 inform CRISP of vetting results
Care Partner Certification to identify participating care partners who will have a care partner agreement with hospital	12/15/23 to CRISP (<i>provider participation January through June 2023</i>)	1/4/23 to CMS	NA
	6/15/23 to CRISP (<i>provider participation July through December 2023</i>)	7/5/23 to CMS	NA
CRP Report	3/15/23 to CRISP (<i>Q3–Q4 2022</i>)	4/17/23 to CMS	NA
	9/15/23 to CRISP (<i>Q1–Q2 2023</i>)	10/16/23 to CMS	NA
State CRP Monitoring Report	NA	6/15/23 to CMS (<i>Q3–Q4 2022</i>) 12/1/23 to CMS (<i>Q1–Q2 2023</i>)	NA
Track Implementation Templates for CY 2024 (Performance Period 9)	NA	6/30/23 new Templates to CMS	8/31/23 accept or reject new Templates
		7/17/23 existing Template amendments to CMS	9/15/23 accept or reject existing Template amendments
Implementation Protocols for CY 2024 (Performance Period 9)	10/31/23 to CRISP	11/30/23 to CMS	12/15/23 accept or reject Implementation Protocols
Participation Agreements for hospitals new to CRP	10/31/23 to CRISP	11/30/23 to CMS	12/29/23 fully execute Agreements
Hospital Incentive Payment Pools	NA	3/1/23 to CMS (<i>Q1–Q2 2022</i>)	NA
		10/3/23 to CMS (<i>Q3–Q4 2022</i>)	
Care Partner Incentive Payment Cap	NA	NA	4/3/23 to HSCRC
Hospitals Begin to Make Incentive Payments to Care Partners for CY 2022 (PP7)	11/2/23	NA	NA